

Weeks 05–07

Work area Building 10

- Installation of facade
- Roof work

Work area Building 9

- Facade work
- Internal work with framework and installations.
- Ground work, preparation for asphaltting.
- Exterior laying of paving stones.

Work area Building 5 and Building 7, new chemical storage, goods reception

- Interior work in the chemical storage building.
- Drilling and installing doors between Building 1 and chemical storage.
- Connecting installations in Building 7. In consultation with Akademiska Hus Operations.

Work area Building 1 (Existing Ångström)

- Work in gathering areas floors 0–4 toward Building 9. Removal of ceiling and pipe installation for sprinklers prior to connecting Building 9 to Ångström's existing sprinkler system.
- Installation of steel doors in temporary walls between house 1 and 9 on all levels, as the evacuation route via external elevator is removed.
- Installation work in connection to the chemical storage, such as pipe installations in the corridor.
- Construction of protective wall between Building 1 and Building 10.

Disturbances

- Ground packing prior to asphaltting and laying paving stones can cause disturbances and noise.
- Noise from drilling holes between Building 1 and chemical storage.
- Building 1 at chemical storage, 1–3 workers in corridor on floor K1.
- Deliveries to the new chemical storage, coordinated with Goods Reception.

Closures, provisional arrangements

- According to the attached general plan.

Noticeable upcoming work (preliminary start times)


- Connection of sprinklers Building 9 and chemical storage, tentatively week 10 2020.
- Work with link to Building 10, major work starting in April.
- Work with commissioning buildings, in consultation with AH.
- Change of windows in rooms closest to the link to Building 10, summer 2020

Construction management for NCC and Akademiska Hus



Tornkran

Tornkran



Ny cykelparkering



Ny återsamlingsplats

Ny infart södra parkeringen

HUS 3 HUS 2 Huvudentrén avstängd fr.o.m. 1/10.

Ny entré

Ny cykelparkering

HUS 5

HUS 4

Vändzon Lev UU

Leveranser Universitetet

HUS 7

HUS 6

FREILABORATORIET

HUS 9

HUS 8

Cykelparkering

SAND

ETABLERING

APD-plan Å4
NCC
2020-01-14

ÅNGSTRÖM
BEFINTLIG SITUATIONSPLAN
ARBETSMATERIAL 2018-03-15
SKALA 1:600/A1

